
Lake Cumberland Elevation 

679.38 Time:  0600 
26 Nov 2007 

This Week’s Activities 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• Continue fence installation at Resident Office 
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Construction Report 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.  Sonic drilling and casing continued, 
with a total of 687 holes in Overburden.  Rock coring 
and drilling on the work platform continued this week, as 
well as pressure washing and grouting operations.   
ACT/Boart Longyear completed the 5 exploratory holes 
in Critical Area #1, and completed two of 15 exploratory 
alluvium holes.  There is a total of over 301,900 gallons 
of grout in 384 holes along the embankment.  To date, 
over 309,546 gallons of grout have been pumped into the 
foundation.  
 
Halcomb's Landing.  Job is complete.  Halcomb’s 
Landing is now open to the public. 
 
Resident Office.  The Contractor worked on “punch-
list” items.  The fencing contractor is continuing fence 
installation. 
 
 

Lake Cumberland elevation on 11/26/07 was 679.38.  There was no sub-
stantial inflow observed from the recent rainfall events.  The orifice gate 
is still providing 260 cfs continuous flow. Two one hour pulses of full 
sluice releases supplement the continuous flow for a daily average of 400 
cfs. This flow arrangement from Lake Cumberland continues to support 
downstream water supply and water quality requirements. A total of 0.5 
inch to 0.75 inch of rain is forecasted for the next five days over the Lake 
Cumberland basin. 

Wolf Creek Dam 
Weekly Update 

Performing deviation survey of grout hole 


